

DELIVERABLES, PROJECT TIMELINE & BUDGET

STUDENT
OMAR ABDULGHANI

CLIENT
MOES TUINEN

07/04/2025

THE CONCEPT



As Moes Tuinen continues to expand, increasing brand awareness is crucial for attracting new customers and strengthening its presence in the local community. While current members appreciate the opportunity to rent land and cultivate their own vegetables, fruits, and flowers in a sustainable way, many potential customers—particularly expats and other residents—are still unaware of this unique offering. Enhancing Moes Tuinen's visibility through both in-person engagement and digital marketing will introduce more people to the benefits of community gardening, highlight its mission, and foster long-term customer relationships.

Summary

A **pop-up stand** activation at Amstelveen Stadshart* featuring the **giveaway** of 50-100 growing kits ('moestuintjes') to engage the community. Each kit will include a small **instruction guide** on how to grow the plants and a **QR code** linking to Moes Tuinen's website. Participants will be encouraged to document their growing journey on **social media** using a dedicated hashtag i.e. **#MoesTuinenAmstelveen**.

Additionally, **brochures** introducing Moes Tuinen's mission, vision, and services will be distributed to potential customers. To further boost engagement, social media content will be created, including:

- **Interviews** with current Moes Tuinen clients sharing their experiences.
- **Event coverage** showcasing public interactions at the pop-up stand.

This content can be shared on Moes Tuinen's social media platforms to expand reach and strengthen community connections.

*may be subject to change

DELIVERABLES

Survey (Google Forms) – A targeted questionnaire to gather insights from Moes Tuinen's customers and potential audience.

Interview Content – Video interviews featuring current Moes Tuinen customers sharing their gardening experiences.

Pop-up Stand Design – A visually appealing and branded stand concept, including layout, materials, and messaging.

Pop-up Stand Activation at Amstelveen Stadshart* – Execution of the event, including setting up the stand, interacting with visitors, and distributing materials.

Growing Kit Giveaways ('Moestuintjes') – Small gardening kits with QR codes linking to Moes Tuinen's website and social media.

Brochures & Flyers – Informational materials introducing Moes Tuinen's mission, services, and engagement opportunities.

Social Media Content –

1. Short-form videos from interviews.
2. Event footage from the pop-up stand.
3. User-generated content campaign (i.e. #MoesTuinenAmstelveen).

Targeted Social Media Strategy (part of the final report) – A structured plan for Moes Tuinen to enhance brand awareness and engagement online for future use.

Presentations – For internal use or stakeholder reporting, summarizing insights, progress, and recommendations.

10 Final Report – A detailed document covering research, execution, findings, and recommendations for Moes Tuinen's future marketing efforts.

PROJECT TIMELINE

Phase	Task	Date Range	Notes
Week 1	Finalize Project Plan & Budget	March 25 – March 29	Confirm details with Moes Tuinen
Week 2	Finalize & Distribute Survey	April 1 – April 5	Collect responses for insights
Week 3	Conduct Interviews with Moes Tuinen Customers	April 8 – April 12	Schedule and film content
Week 4	Analyze Survey & Interview Insights	April 15 – April 19	Identify key takeaways for strategy
Week 5	Design & Finalize Pop-up Stand Concept	April 22 – April 26	Create visuals, branding, and structure
Week 6	Order & Print Promotional Materials	April 29 – May 3	Brochures, banners, QR codes, growing kits
Week 7	Edit content from Interviews with Moes Tuinen Customers	May 6 – May 10	Content Editing
Week 8	Pop-up Stand Activation at Amstelveen Stadshart	May 13 – May 17	Execute event, engage with visitors
Week 9	Post-Event Social Media Content Editing	May 20 – May 24	Content Editing
Week 10	Evaluate Campaign Impact & Finalize Report	May 27 – May 31	Measure reach, feedback & next steps

* Presentation(s) TBD

Promotional Stand			
	Cost (€)	Details	Source
Branded Stand	231,18€	(x1) Branded Stand – includes printing. The branding is not permanently applied (e.g., painted or fixed printing), allowing for future modifications.	Link
CapCut (1 month)	11.99€	Video Editing Software	Link
Moes Tuintjes Seed Growing Kit Giveaways			
	Cost (€)	Details	Source
Boxes	59,96 €	x4 = 200 boxes (white)	Link
Plant Growing Pots	31,8€	x2 = 200 biodegradable pieces	Link
Seeds	9,8€	x4 0.5g Cherry tomato seeds	Link
Soil tablets	21,96€	x2 = 200 coconut tablets for growing cuttings	Link
Printing			
	Cost (€)	Details	Source
10 pages 'MOES Tuinen' logos	22,14 €	A4 sticker paper	Link
17 pages 'cherry tomato grow kit'	30,76 €	A4 sticker paper	Link
100 instructions papers = 200 (split in 2)	22,64 €	A4 color paper	Link
200 flyers	34,40 €	A4 color paper	Link
Total	476,63 €		

PRINTING EXAMPLES



17 PAGES 'CHERRY TOMATO GROW KIT'
A4 STICKER PAPER



10 PAGES 'MOES TUINEN' LOGOS
A4 STICKER PAPER



100 INSTRUCTIONS PAPERS = 200 (SPLIT IN 2)
A4 COLOR PAPER



200 FLYERS
A4 COLOR PAPER